SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:36 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 307  Const Calendar Day: 952 Date: 17-Apr-2012  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 - 68
Precipitation None Condition Cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

APRIL 17, 2012 Diary .

ABF Crews activities involved in the compaction of the strands at the North side of the West loop:

ABF crews continued compaction the strands of the North side of the West loop by the compacting
equipment. The compaction stopped almost 6 meters from the North Deviation Saddle. Since the height at
the initial points (Cable Band position) was high, about 787mm, the compacting machine was pulled back
to this location and the strands were compacted again and the cable height reached an acceptable range.
Point 1 is almost the edge of the first cable band (Almost 6 meters from the Jacking Saddle) and point 11
is almost the edge of the second cable band (Almost 6 meters from the North Deviation Saddle). The
height, width and circumference of the cable at these locations were measure by both ABF Engineer and
Caltrans and is written on the steel band at these location. The following table shows the result of these
measurements.

Point  Measured Height ~ Measured Width ~ Circumference  Height ABF Value  Width ABF
Value

(784mm+0/-8) (784mm+8/-0)  (2464mm+/- 12.5)

1 780 780 2465

2 780 776 2470 780
780

3 776 781 2470 775
784

4 785 787 2487 783
785

5 786 787 2487 783
785

6 780 780 2466 774
781

7 780 781 2470 772
780

8 782 783 2475 783
784

9 778 784 2470 779
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10 779 779 2470 779
783
11 784 777 2470

The work was completed about 3:00PM and the ABF crews started disassembly of the compacting

NOTE-1: ABF Engineer Mr. Levi Gatsos and ABF Superintendent Mr. Scott Smith were present.
NOTE-2: 2 hours OT

ABF Crews involved in the compaction of the strands:
-Rigoverto Garcia

-Ryan Nash

-Jonathan Canites

-James Benninghove (Foreman)
-Jerry Kubala

-Ryan Evanchick

-Mike Draper

- Mike Portilo

-Tony Miranda

- Michael Ford

- William Ager (Crane Op.)

Laborers

- Jesus Ruiz

- Jose Avalos
-Guillermo Limon

Equipments:
- Compacting equipment
- Crane Manitowoc (At Pier W2)

machine in order to transfer it to the tower for compaction the strands of the North side short span catwalk.

04-0120F4 Bid Item: 067 C-PWS-096.067 Install & Adjust PWS 96-100
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-101.067 Install & Adjust PWS 101-105
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-106.067 Install & Adjust PWS 106-110
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-111.067 Install & Adjust PWS 111-115
AMERICAN BRIDGE/FLUOR, A JV
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Diary #: 307

Date: 17-Apr-2012

Tuesday

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-125.067

Install & Adjust PWS 125-130

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-131.067

Install & Adjust PWS 131-135

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-136.067

Install & Adjust PWS 136-137

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Operator OTH WILLIAM ALGER 0.00 0.00 0.00 0.00 D
Mechanic JNM MICHAEL FORD 0.00 0.50 0.00 0.50 D
Operator OTH WILLIAM ALGER 0.00 2.00 0.00 2.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JESUS RUIZ 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 []
Ironworker JNM MICHAEL PORTILLO 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0430406 No
000 200 000 0.0 []
*E0420406 No
800 0.00 000 0.0 []
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